This Week — Ongoing Work — 9/8/03 through 9/12/03

Highlights:

14 steel columns have been erected in the southwest quadrant of the site. More than 40 cross beams have been
bolted to the columns to secure the columns to the roof line of the perimeter walls.

Crews have installed more than 50 caissons in the southwest quadrant. Eventually, 165 caissons will be
poured to support all of the steel and concrete columns that will be erected on the CVC site.

Excavation has reached its base depth of 50 feet throughout most of the site.

East Front Plaza Work

The first steel column for the CVC structure
was raised and set into place in the
southwest quadrant of the site on Friday,
September 5. The event marks a turning
point in the construction process as focus
will shift from excavating the site down to
building the structure up.

Crews will continue to erect steel
columns in the southwest
quadrant during the week. Steel
erection work will occur in
spurts over the next few months
as areas are cleared for
installation and as steel is
delivered to the site.

Between 300 and 400 truckloads
of soil continue to be excavated
and removed each day. Truck
traffic has diminished slightly
with excavation now more than
80 percent complete. More than
400,000 cubic yards of soil have
been removed, but some areas
need to be maintained at higher
elevations to provide
construction vehicle access to
and from the site.

Installation of tie-backs is
expected to be completed this
week.

Excavation continues below the
existing Russell Tunnel to clear
the way for the CVC truck
tunnel. Steel support beams are
being installed below the tunnel
slab to ensure its stability.




East Front Extension (Inside the Capitol)

»  Demolition of architectural and structural elements continues on several levels within the East Front Extension.
The work will clear the way for the transition zone between the CVC and the Capitol, which will include
escalators, stairwells and two 25-passenger elevators.

Senate Side (Truck Tunnel Zone)

Truck Tunnel Construction:

*  CVC truck tunnel construction work continues on the East Front Plaza adjacent to and within the Senate
triangular parking area, along Constitution Avenue NW, and along the east side of New Jersey Avenue NW
between Constitution Avenue and C Street NW.

Next Week — Anticipated Work — 9/15/03 through 9/19/03

East Front Plaza Work

*  Crews will continue to erect steel columns in
the southwest quadrant

»  Excavation will continue throughout the
northern half of the CVC construction site.
Installation of utilities and caissons will
continue in several locations.

East Front (Inside the Capitol Building)

*  Demolition of architectural and structural
elements will continue in the basement, sub-
basement and upper floors within the East
Front Extension.

Senate Side (Outside the CVC Construction Fence)

e CVC truck tunnel work will continue in all
areas of the tunnel construction zone.

Above: An American flag is suspended from the first crossbeam to
be used to construct the CVC roof structure. At right: Two workers
roll up the flag after the crossbeam was secured to the first column
that had been erected on the CVC site.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Olfficer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov. You can read this document and previous editions on our web
site at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).



